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PMCP U.S. DEPARTMENT OF ENERGY
- WORK BREAKDOWN STRUCTURE DICTIONARY

PART Il -ELEMENT DEFINITION

1. PROJECT TITLE/PARTICIPANT 2.DATE 3. IDENTIFICATION NUMBER

Environmental Management/Bechtel Jacobs Company LLC 01/30/2003 DE-AC05-980R22700

4. WBSELEMENT CODE 5. WBSELEMENT TITLE

1.12.05.03.03.03 PORTS Pollution Prevention

6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A N/A

9. APPROVED CHANGES

N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION
WBS GRAPHIC

See attached.
INTRODUCTION

During the Cold War, the Portsmouth Gaseous Diffusion Plant (PORTS) was constructed to enrich uranium in support of both
government and private sector programs. The plant is currently in Cold Standby under a lease agreement with the United States
Enrichment Corporation (USEC) which produced Low Enriched Uranium for commercia applications. Waste Management will

be managing "legacy waste" (generated prior to FY03) streams for characterization, treatment, storage, and disposal in compliance
with DOE Orders. In addition as a result of environmental releases from past production activities, and environmental restoration
projects conducted by the Portsmouth Remedial Action Project in the period between FY 04-FY 99, these waste streams were
received for characterization, treatment, storage, and disposal by Waste Management.

This LCB covers al work required for contractor oversight and management of Pollution Prevention Program at PORTS in order
to remain compliant with federal and state regulations and DOE Orders.

LOGIC RELATIONSHIPS

This subproject only contains intra-subproject ties between activities and does not have any predecessor or successor
relationships with other level six WBS dements or national windows or other regulatory milestones.

SCOPE DESCRIPTION

PERFORMANCE METRICS/INDICATORS
None

PAST AND FUTURE ACCOMPLISHMENTS
PAST ACCOMPLISHMENT PRIOR TO FY 2003:

Completed Annual Pollution Prevention Program Plan (FY01)(FY02)

Completed Pallution Prevention Opportunity Assessment (FY01)(FY02)

Completed Radiological characterization of DOE-facilities (FY 01)(FY02)

Completed recycling of Paper/cang/cardboard, Light bulbs, Batteries, and Scrap metal (FY01)(FY02)

Completed Ohio Prevention First Annual Report (FY02)

Annua Waste Generation and Minimization Report (FY02)

Monthly Pollution Prevention Waste Minimization Report (FY02)

Complete ten (10) PPOA Assessments (FY02)

Develop or support waste generators in developing five (5) "return on investiment" type proposals (FY 02).

Develop six (6) commuication "products' advertising the benefits of the P2 Program (FY 02)

Develop and present four (4) complete training packages relating to the P2 Program Plan (FY02)

Review Best Management Practice documentation and produce a single report outlining P2 Program criteria (FY 02).
Review waste and other tracking database systems quarterly and generate a report proposing recommendations. (FY02)
Develop a single report supporting the demonstration that P2 is supporting site goals and objectives (FY 02)
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Support analysis of the Portsmouth sitein regard to 1SO 14000 by producing an annual report that can or could form the basis
for a systemic Ports effort geared toward 1SO 14000 certification by a certified auditor, but that the report will not congtitute an
attempt at certification.

Develop Pallution Prevention Activity Form to capture employee suggestions, document pollution prevention successs, and to
act as natification for waste generator requests for assistance (FY02)

Produce quarterly reports containing recommendations for improvemrnt after supporting the review of documents, systems, and
other requirements governing actions by project managers (FY 02)

Produce quarterly reports containing recommendations for supporting generator project reviews, analysis, and deployment of
new technol ogy.

Incorporate P2 principles into the Waste Disposition Program's subcontractor Quality Plan (FY02)

FUTURE ACCOMPLISHMENTS

FY 2003 - 2006 Planned Accomplishments

Annual Pollution Prevention Program Plan

Radiological characterization of DOE-facilities

Recycling of Paper/cang/cardboard, Light bulbs, Batteries, and Scrap metal
Ohio Prevention First Annual Report

Annua Waste Generation and Minimization Report

Monthly Pollution Prevention Waste Minimization Report

Complete (31) thirty-one PPOA Assessments 1(FY03), 10 (FY04), 10 (FY(05),
10( FY06)

Develop or support waste generators in developing sixteen(16) "return on investiment" type proposals 1(FY03), 5 (FY04), 5
(FY05), 5 (FY06)

Develop nineteen (19) commuication "products’ advertising the benefits of the P2 Program 1(FY03), 6 (FY04), 6 (FY05), 6
(FY06)

Develop and present thirteen (13) complete training packages relating to the P2 Program Plan 1(FY03), 4 (FY04), 4 (FY(05), 4
(FY06)

Review Best Management Practice documentation and produce a single report outlining P2 Program criteria

Review waste and other tracking database systems quarterly and generate a report proposing recommendations.

Develop a single report supporting the demongtration that P2 is supporting site goals and objectives

Support analysis of the Portsmouth sitein regard to 1SO 14000 by producing an annual report that can or could form the basis
for a systemic Ports effort geared toward 1SO 14000 certification by a certified auditor, but that the report will not congtitute an
attempt at certification.

Develop Pallution Prevention Activity Form to capture employee suggestions, document pollution prevention successs, and to
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act as natification for waste generator requests for assistance.

Produce quarterly reports containing recommendations for improvemrnt after supporting the review of documents, systems, and
other requirements governing actions by project managers.

Produce quarterly reports containing recommendations for supporting generator project reviews, analysis, and deployment of
new technol ogy.

Incorporate P2 principles into the Waste Disposition Program's subcontractor Quality Plan

SCOPE
SAFETY AND HEALTH WORK PERFORMANCE

It is the core value of Bechtel Jacobs Company that the safety and health of every worker and the public at large, and our
environment, are the most important assets we are entrusted to protect. To accomplish this, an Integrated Safety Management
System (ISMS), based on DOE's ISM S has been implemented that incorporates the five core functions and is based on the seven
guiding principles. The objective of ISVISis to systematically integrate safety and environmental protection into the planning
and execution of al work activities. The term safety encompasses Nuclear Safety, Industrial Safety, Industrial Hygiene,
Occupational Health, Health Physics, and environmental issues. |SMS requirements flow-down to Bechtel Jacobs Company
subcontractors. The Five Core Functions are: (1) Define the scope of work, (2) Analyze hazards, (3) Develop and implement
hazard contrals, (4) Perform work within contrals, and (5) Provide feedback and continuous improvement. The Seven Guiding
Principles are (1) Line Management Responsibility for Safety, (2) Clear Roles and Responsihilities, (3) Competence
commensurate with responsibility, (4) Balanced Priorities, (5) Identification of Safety Standards and Requirements, (6) Hazard
Control Tailored to Work Being Performed, and (7) Operations Authorization.

FY 2003 - 2006 Scope:

Review the project planning, sdection, and tracking forms, processes, and systems used by environmental restoration, waste
management, and other organizations. Make recommendations to incorporate pollution prevention principles.

Review exigting best management practices used by Portsmouth employees. Make recommendations to incorporate pollution
prevention principles. Produce a single report by May 30, 2003.

Review waste and other tracking databases and systems and make recommendations for modifications, enhancements, and
additions to incorporate pollution prevention principles and to support tracking and reporting of cost savings, waste reduction,
energy efficiency, and other efficiencies. Produce 4 quarterly reports during the performance period.

Review Integrated Safety Management System and other policies, procedures, and systems and make recommendations to
incorporate pollution prevention principles. Incorporate findings into subcontractor's re-validation activities process and revise
documentation such that the recommendations are current in al policies and procedures.

Support development of pollution prevention-related site goals, including recommendations regarding the targeting of priority
waste streams, identification of cost reduction opportunities, and development of related worthwhile goals including energy
efficiency, dternative fuds, affirmative procurement, and health and safety as they relate to pollution prevention. Produce a
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single report during the period of performance incorporating the site goals, evaluation and recommendations.

Support evaluation and analysis of potential Portsmouth readiness to develop and/or implement an environmental management
system such as 1SO14000.  Produce a single report that can or could form the basis for a systematic Ports effort geared toward
1SO 14000 certification by a certified auditor, but that the report will not congtitute an attempt at certification.

Inplement employee Pollution Prevention Activity Form created in FY-02 to collect potential pollution prevention activities.
This form may be eectronic or hard copy and mut be able to collect employee suggestions, to document pollution prevention
successes, and to act as natification for waste generator requests for assistance.

Provide a report analyzing PORT S waste generation tracking systems and recommending methods to track accounts for pollution
prevention successes. Produce 4 quarterly reports with recommendations for database improvements.

Assist CONTRACTOR in developing plans for future pollution prevention/waste minimization/recycling projects/programs.

Incorporate P2 principles into the Waste Disposition Program'’s subcontractor Quality Plan.

Compliance

Ensure compliance with all applicable laws, regulations, DOE Orders, Presidential Executive Orders, and other requirements as

applied to Pollution Prevention.

Mest the pallution prevention-related provisions of the PORTS RCRA Part B permit.

DOE Annua Waste Generation and Waste Minimization Report (formerly known as the SEN-37).

Ohio Prevention First Annual report (induding the Waste Minimization Certificate).

PORTS Annual Pollution Prevention Program Plan.

Assist the CONTRACTOR in meeting DOE Goals and expectations.

Assg in preparation of other reports requiring pollution prevention information.

Perform such actions to maintain the PORTS site in compliance with its RCRA Part B Permit.

Marketing and Employee Awareness

Develop posters, brochures, publications, and flyers as appropriate or directed to publicize pollution prevention concepts,
methods, and technologies to site employees. Produce six (6) communication "product” during the period of performance.

Support external communication efforts regarding the Portsmouth P2 program with other DOE sites, federal and state agencies,
non-profit groups, and other stakeholders.

Support development of training, presentations, audio-visual materials, and other communication products or services conveying
pollution prevention; and target these products to key groups including project managers, waste generators, procurement staff
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members, accounting staff members, and to the general employee population. Produce four (4) complete training package during
performance period.

Prepare and submit nominations to the White House Closing the Circle Award.
Prepare and submit nominations for the Ohio Governor's Award. (At least one nomination per award.)

Prepare and digtribute at least weekly to all site employees, awareness bulletins on Pollution Prevention. Promote employee
awareness and training.

Liaison with al ste employees and organizations including all other subcontractors to obtain, distribute, and share pollution
prevention information.

Participate and champion activities that promote pollution prevention to the surrounding communities (e.g., Ohio Governor's
Earth Day Ceebration).

Attend bi-annual DOE P2 conference.

Waste Generator Support

Support waste generators as they incorporate pollution prevention principles into their project planning.

Support review of documents, systems, and requirements governing actions by project managers, such as Waste Acceptance
Criteria, and make recommendations to incorporate pollution prevention principles. Produce 4 quarterly reports during period of
performance.

Perform or support generators in performing Pollution Prevention Opportunity Assessments, generating and eval uating options,
implementing preferred options, and evaluating, documenting, and reporting success.  Produce ten (10) PPOA proposal during
the period of performance.

Develop or support generators in developing "return on investment” type project proposals, including analyzing process
boundaries, estimating costs and potential savings, developing effective language, and submitting projects for funding. Produce
five (5) proposal during the performance period.

Develop or support generators in implementing funded "return on investment" type project proposals, and support generatorsin
evaluating, documenting, and reporting success.

Produce five (5) proposal during the performance period.

Coordinate and track all recycling shipments and maintain a record of amounts sent to recycling facilities.

Submit monthly progress report and quarterly accomplishments report for DOE ORO.

Act as liaison and provide technical support regarding P2 activities to site organizations (including all other subcontractors),

generators, DOE-ORO, DOE-HQ, and other DOE sites in addition to al regulators/off-site agencies and contractors'companies
from fadilities off-gte.
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Technology Deployment

Support generator review, analysis, and deployment of new technology. Produce four quarterly (4) report during the performance
period.

Perform ongoing literature reviews and other research to identify new technologies potentially suitable for Portsmouth projects or
priorities, and publicize the results of that research.
Produce four (4) report during the performance period.

Support tracking and reporting of cost savings, waste reduction, and other efficiencies related to technology deployment. Produce
four (4) report during the performance period.

Issue monthly technology assessment bulletin identifying existing P2 technologies of potential application to PORTS processes.

Pollution Prevention: Effectively implement and manage projects and programs onsite to: reduce the generation, volume, toxicity,
and release of DOE multi-media waste, promote the use of non-hazardous materials in projects and tasks, minimize the potential
risks to human health and the environment, achieve operating economy and efficiency through application of pollution prevention
principles, and improve the site's image in the surrounding community. Planned activities include:

Perform Pollution Prevention Opportunity Assessments when applicable.

Continue education, training, and awareness activities.

Maintain PORTS membership with Ohio Prevention First.

Conduct radiological characterization of DOE-facilities.

Maintain contact with Pollution Prevention teams and councils within the Oak Ridge Operations Office and other DOE,
Government, and private pollution prevention organizations.

Ensure site maintains a viable Affirmative Procurement Program.

Maintain and issue the PORTS Pollution Prevention Program Plan.

Complete Annua Ohio Pollution Prevention First Initiative Update Report.

Complete Biennia Waste Minimization Report.

Complete Annual Waste Generation and Waste Minimization Report. (Former SEN-37).
Complete WM-Pallution Prevention portion of Part B Permit: Noncompliance Report to Ohio EPA.
Complete WM-Pallution Prevention portion of RCRA Annual Report.

Complete WM-Pallution Prevention portion of PCB Document Log.

Complete WM-Pdllution Prevention portion of the Annual Site Report.

Pollution Prevention Recycling: Operate and maintain existing recycling programs. (e.g. Waste office paper, light bulbs, batteries,
aluminum cans, cardboard)

Pollution Prevention Project Planning & Support: Provide project level planning, oversight, support, project control, and
reporting for all activities within this project. Thisincdudes, but is not limited to: Project Management, Subcontract Management,
Health & Safety oversight, Quality oversight, support for the Life Cycle Basdline, other out year budget submittals, and the
following reports.

Monthly Project Status Review
Quarterly Project Status Review
Midyear Project Status Review
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Y ear-end Project Status Review

FY 2004 and Out Year Scope
Infrastructure Development and Support

Review the project planning, sdection, and tracking forms, processes, and systems used by environmental restoration, waste
management, and other organizations. Make recommendations to incorporate pollution prevention principles.

Review exigting best management practices used by Portsmouth employees. Make recommendations to incorporate pollution
prevention principles. Produce a single report by May 30 of each year.

Review waste and other tracking databases and systems and make recommendations for modifications, enhancements, and
additions to incorporate pollution prevention principles and to support tracking and reporting of cost savings, waste reduction,
energy efficiency, and other efficiencies. Produce quarterly reports during the performance period.

Review Integrated Safety Management System and other policies, procedures, and systems and make recommendations to
incorporate pollution prevention principles. Incorporate findings into subcontractor's re-validation activities process and revise
documentation such that the recommendations are current in al policies and procedures.

Support development of pollution prevention-related site goals, including recommendations regarding the targeting of priority
waste streams, identification of cost reduction opportunities, and development of related worthwhile goals including energy
efficiency, dternative fuds, affirmative procurement, and health and safety as they relate to pollution prevention. Produce a
single report each year during the period of performance incorporating the site goals, evaluation and recommendations.

Support evaluation and analysis of potential Portsmouth readiness to develop and/or implement an environmental management
system such as 1SO14000.  Produce a single report each year that can or could form the basis for a systematic Ports effort
geared toward 1SO 14000 certification by a certified auditor, but that the report will not constitute an attempt at certification.
Develop employee Pollution Prevention Activity Form to collect potentia pollution. This form may be eectronic or hard copy
and mut be able to collect employee suggestions, to document pollution prevention successes, and to act as natification for waste
generator requests for assistance.

Provide a report analyzing PORTS waste generation tracking systems and recommending methods to track accounts for pollution
prevention successes. Produce quarterly reports with recommendations for database improvements.

Assist CONTRACTOR in developing plans for future pollution prevention/waste minimization/recycling projects/programs.
Incorporate P2 principles into the Waste Disposition Program'’s subcontractor Quality Plan.
Compliance

Ensure compliance with all applicable laws, regulations, DOE Orders, Presidential Executive Orders, and other requirements as
applied to Pollution Prevention.

Mest the pallution prevention-related provisions of the PORTS RCRA Part B permit.
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DOE Annua Waste Generation and Waste Minimization Report (formerly known as the SEN-37).
Ohio Prevention First Annual report (induding the Waste Minimization Certificate).

PORTS Annual Pollution Prevention Program Plan.

Assist the CONTRACTOR in meeting DOE Goals and expectations.

Assg in preparation of other reports requiring pollution prevention information.

Perform such actions to maintain the PORTS site in compliance with its RCRA Part B Permit.
Marketing and Employee Awareness

Develop posters, brochures, publications, and flyers as appropriate or directed to publicize pollution prevention concepts,
methods, and technologies to site employees. Produce six (18) communication "products’ during the period of performance.

Support external communication efforts regarding the Portsmouth P2 program with other DOE sites, federal and state agencies,
non-profit groups, and other stakeholders.

Support development of training, presentations, audio-visual materials, and other communication products or services conveying
pollution prevention; and target these products to key groups including project managers, waste generators, procurement staff
members, accounting staff members, and to the general employee population. Produce four each year (12) complete training
packages during performance period.

Prepare and submit nominations to the White House Closing the Circle Award.

Prepare and submit nominations for the Ohio Governor's Award. (At least one nomination per award.)

Prepare and digtribute at least weekly to all site employees, awareness bulletins on Pollution Prevention. Promote employee
awareness and training.

Liaison with al ste employees and organizations including all other subcontractors to obtain, distribute, and share pollution
prevention information.

Participate and champion activities that promote pollution prevention to the surrounding communities (e.g., Ohio Governor's
Earth Day Celebration).

Attend annual DOE P2 conference.
Waste Generator Support
Support waste generators as they incorporate pollution prevention principles into their project planning.

Support review of documents, systems, and requirements governing actions by project managers, such as Waste Acceptance
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Criteria, and make recommendations to incorporate pollution prevention principles. Produce four each year (12) quarterly
reports.

Perform or support generators in performing Pollution Prevention Opportunity Assessments, generating and eval uating options,
implementing preferred options, and evaluating, documenting, and reporting success.  Produce ten each year (30) PPOA
proposals during the period of performance.

Develop or support generators in developing "return on investment” type project proposals, including analyzing process
boundaries, estimating costs and potential savings, developing effective language, and submitting projects for funding. Produce
five each year (15) proposals during the performance period.

Develop or support generators in implementing funded "return on investment" type project proposals, and support generatorsin
evaluating, documenting, and reporting success.
Produce five each year (15) proposals during the performance period.

Coordinate and track all recycling shipments and maintain a record of amounts sent to recycling facilities.
Submit monthly progress report and quarterly accomplishments report for DOE ORO.

Act as liaison and provide technical support regarding P2 activities to site organizations (including all other subcontractors),
generators, DOE-ORO, DOE-HQ, and other DOE sites in addition to al regulators/off-site agencies and contractors'companies
from fadilities off-gte.

Technology Deployment

Support generator review, analysis, and deployment of new technology. Produce four each year (12) quarterly reports during the
performance period.

Perform ongoing literature reviews and other research to identify new technologies potentially suitable for Portsmouth projects or
priorities, and publicize the results of that research.
Produce four each year (12) quarterly reports during the performance period.

Support tracking and reporting of cost savings, waste reduction, and other efficiencies related to technology deployment. Produce
four each year (12) quarterly reports during the performance period.

Issue monthly technology assessment bulletin identifying existing P2 technologies of potential application to PORTS processes.

Pollution Prevention: Effectively implement and manage projects and programs onsite to: reduce the generation, volume, toxicity,
and release of DOE multi-media waste, promote the use of non-hazardous materials in projects and tasks, minimize the potential
risks to human health and the environment, achieve operating economy and efficiency through application of pollution prevention
principles, and improve the site's image in the surrounding community. Planned activities include:

Perform Pollution Prevention Opportunity Assessments when applicable.
Continue education, training, and awareness activities.

Maintain PORTS membership with Ohio Prevention First.

Conduct radiological characterization of DOE-facilities.
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Maintain contact with Pollution Prevention teams and councils within the Oak Ridge Operations Office and other DOE,
Government, and private pollution prevention organizations.

Ensure site maintains a viable Affirmative Procurement Program.

Maintain and issue the PORTS Pallution Prevention Program Plan.

Complete Annua Ohio Pollution Prevention First Initiative Update Report.

Complete Biennia Waste Minimization Report.

Complete Annual Waste Generation and Waste Minimization Report. (Former SEN-37).
Complete WM-Pallution Prevention portion of Part B Permit: Noncompliance Report to Ohio EPA.
Complete WM-Pallution Prevention portion of RCRA Annual Report.

Complete WM-Pallution Prevention portion of PCB Document Log.

Complete WM-Pdllution Prevention portion of the Annual Site Report.

Pollution Prevention Recycling: Operate and maintain existing recycling programs. (e.g. Waste office paper, light bulbs, batteries,
aluminum cans, cardboard)

Pollution Prevention Project Planning & Support: Provide project level planning, oversight, support, project control, and
reporting for all activities within this project. Thisincdudes, but is not limited to: Project Management, Subcontract Management,
Health & Safety oversight, Quality oversight, support for the Life Cycle Basdline, other out year budget submittals, and the
following reports.

Monthly Project Status Review
Quarterly Project Status Review
Midyear Project Status Review
Y ear-end Project Status Review
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Environmental Management/Bechtel Jacobs Company LLC 01/30/2003 DE-AC05-980R22700
4. WBSELEMENT CODE 5.WBSELEMENT TITLE
1.12.05.03.03.03 PORTS Pollution Prevention
6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A N/A

9. APPROVED CHANGES
N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION (Continued)

REQUIREMENTS/DRIVERS

Bechtel Jacobs Company LLC Contract DE-AC05-980R22700, December 18, 1997
Integrated Safety Management System Description, BJC/OR-87, Revision 1, April 1999
OAC 3745-52-41(A)

RCRA Part B Permit

Applicable DOE Orders

Applicable Executive Orders

12. ELEMENT TASK DESCRIPTION (Continued)

As applicable, indicate other regulatory-related requirements.
CERCLA: N RCRA: Y DNFSB:N DOEOrdesY AEA:Y/N UMTRCA:Y/N StateY Other:Y
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e ——— ***%*% Baseline Scenario: LCB03 PBV PORTS P2 PROGRAM SCHED VERIF *****

PMCP U.S. DEPARTMENT OF ENERGY

WORK BREAKDOWN STRUCTURE DICTIONARY
PART Il - ELEMENT DEFINITION
1. PROJECT TITLE/PARTICIPANT 2.DATE 3. IDENTIFICATION NUMBER
Environmental Management/Bechtel Jacobs Company LLC 01/30/2003 DE-AC05-980R22700
4. WBSELEMENT CODE 5. WBSELEMENT TITLE
1.12.05.03.03.03 PORTS Pollution Prevention
6. INDEX LINE NO. 7. REVISION NO. AND AUTHORIZATION 8.DATE
N/A N/A

9. APPROVED CHANGES
N/A

10. SYSTEM DESIGN DESCRIPTION 11. BUDGET AND REPORTING NUMBER

12. ELEMENT TASK DESCRIPTION (Continued)

PROJECT SCHEDULE

Please see attached project summary schedule, project detail schedule, and Milestone Status Summary Report.
EXECUTION YEAR BASELINE

Please see attached Budgeted Cost of Work Scheduled Plan.

BASELINE BY YEAR

Please see attached Basdline by Year Report.
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